Declassified in Part - Sanitized Copy Approved for Release 2013/10/24 : CIA-RDP90-00191R000100070021-3

*** A P P L I C A T I O N S T A T U S R E P O R T ***
[redacted] CONTRACTORS ***

PROJECT	:	CCPS BETA II - PGS 1 & 2
CURRENT DATE	:	02/01/88 (88.032)
TARGET COMPLETION DATE	:	[redacted]
PRIOR REPORT DATE	:	01/20/88
CALENDAR WEEKS REMAINING	:	50.1
RESOURCE AVAILABILITY	:	601.2
WEIGHTED WORK REMAINING	:	587.7
% AHEAD OF SCHEDULE	:	2.2

w/o mtg;
12/09/88

*** F E A T U R E S S U M M A R Y ***

FEATURE	ORIG EST	RVSD EST	TIME SPENT SINCE LAST REPORT	TOTAL TIME SPENT	WORK REMAINING	WEIGHTED WORK REMAINING
MASTERS & BLANKETS	71.5	71.5	0.0	0.0	71.5	89.4
PRO-FORMA JOURNAL PRO	31.5	31.5	0.0	0.0	31.5	41.4
YEAR-END CLOSE PUR	19.0	19.0	0.0	0.0	19.0	23.7
YEAR-END CLOSE G/L	14.0	14.0	0.0	0.0	14.0	17.5
EXCESS OBLIGATION	27.0	27.0	0.0	0.0	27.0	38.0
SIBAC	25.2	25.2	0.0	0.0	25.2	31.5
AUDITING	13.5	13.5	0.0	0.0	13.5	16.8
GL JOURNALS	7.4	7.4	0.0	0.0	7.4	9.2
TREASURY TAPE	16.0	16.0	0.0	0.0	16.0	20.0
ACCOUNTING CLOSE	15.5	15.5	0.0	0.0	15.5	21.4
HEADER CHARGE PROCESS	46.0	46.0	0.0	0.0	46.0	57.5
CONTRACT PROCESSING	68.6	68.6	0.0	0.0	68.6	85.7
FEDSTRIP / MILSTRIP	8.0	8.0	0.0	0.0	8.0	10.0
COMMERCIAL CHECK PROC	23.0	23.0	0.0	0.0	23.0	28.7
BUDGET DISTRIBUTION	7.4	7.4	0.0	0.0	7.4	9.2
APPROPRIATION ROLL-UP	15.0	15.0	0.0	0.0	15.0	18.7
ACCOUNT DERIVATION	28.0	28.0	0.0	0.0	28.0	35.0
OTHER FEDERAL PAY PRO	0.8	0.8	0.0	0.0	0.8	1.0
ONLINE PRINTS (BOP)	8.0	8.0	0.0	0.0	8.0	10.0
LOST TIME	25.6	20.8	0.0	0.0	20.8	27.0
MENU / ADSA DESIGN	0.0	0.0	0.0	0.0	0.0	0.0
A/P ACCOUNTING (FED)	0.0	0.0	0.0	0.0	0.0	0.0
TOTAL	471.0	466.2	0.0	0.0	466.2	587.7

Declassified in Part - Sanitized Copy Approved for Release 2013/10/24 : CIA-RDP90-00191R000100070021-3

Declassified in Part - Sanitized Copy Approved for Release 2013/10/24 : CIA-RDP90-00191R000100070021-3

*** A S S I G N M E N T S U M M A R Y ***

WHO/FACT	WEEKS AHEAD	ORIGINAL ESTIMATE	REVISED ESTIMATE	TIME SPENT SINCE LAST REPORT	TOTAL TIME SPENT	WORK REMAINING	WEIGHTED WORK REMAINING
:SRB 060	27.7	14.0	13.4	0.0	0.00	13.40	22.32
:LES 080	39.7	9.7	9.1	0.0	0.00	9.10	11.38
:JGL 080	29.3	17.2	16.6	0.0	0.00	16.60	20.75
:HHT 080	28.5	17.8	17.2	0.0	0.00	17.20	21.50
:CMN 080	31.3	15.6	15.0	0.0	0.00	15.00	18.75
:LXK 080	23.0	22.2	21.6	0.0	0.00	21.60	27.00
:RGM 080	19.3	25.2	24.6	0.0	0.00	24.60	30.75
:JHK 080	32.4	14.7	14.1	0.0	0.00	14.10	17.63
:NU1 100	50.0	0.0	0.0	0.0	0.00	0.00	0.00
:NU2 100	50.0	0.0	0.0	0.0	0.00	0.00	0.00
:NU3 100	50.0	0.0	0.0	0.0	0.00	0.00	0.00
:NU4 100	50.0	0.0	0.0	0.0	0.00	0.00	0.00
+:NU5 100	50.0	0.0	0.0	0.0	0.00	0.00	0.00
+:NU6 100	50.0	0.0	0.0	0.0	0.00	0.00	0.00
+:DKR 100	47.0	3.0	3.0	0.0	0.00	3.00	3.00
+:PGW 100	50.0	0.0	0.0	0.0	0.00	0.00	0.00
:JA* 080	-418.2	334.6	334.6	0.0	0.00	334.60	418.25

STAT

NU1 : CONSULTANT 1
NU2 : CONSULTANT 2
NU3 : CONSULTANT 3
NU4 : CONSULTANT 4
NU5 : CONSULTANT 5
NU6 : CONSULTANT 6
PGW : PHIL WRIGHT

Declassified in Part - Sanitized Copy Approved for Release 2013/10/24 : CIA-RDP90-00191R000100070021-3

Declassified in Part - Sanitized Copy Approved for Release 2013/10/24 : CIA-RDP90-00191R000100070021-3

*** A P P L I C A T I O N S T A T U S R E P O R T ***
***PAGE 1 , 6 CONTRACTORS ***

PROJECT	:	CCFS BETA II - PGS 1 & 2
CURRENT DATE	:	02/01/88 (88.032)
TARGET COMPLETION DATE	:	08/22/88 (88.235)
PRIOR REPORT DATE	:	01/20/88
CALENDAR WEEKS REMAINING	:	29.4
RESOURCE AVAILABILITY	:	397.6
WEIGHTED WORK REMAINING	:	398.3
% AHEAD OF SCHEDULE	:	-0.1

w/o mtg: 7/15/88

*** F E A T U R E S S U M M A R Y ***

FEATURE	ORIG EST	REVD EST	TIME SPENT SINCE LAST REPORT	TOTAL TIME SPENT	WORK REMAINING	WEIGHTED WORK REMAINING
MASTERS & PLANKETS	71.5	71.5	0.0	0.0	71.5	89.8
PRO-FORMA JOURNAL PRO	31.5	31.5	0.0	0.0	31.5	42.5
YEAR-END CLOSE PUR	19.0	19.0	0.0	0.0	19.0	23.7
YEAR-END CLOSE G/L	14.0	14.0	0.0	0.0	14.0	17.5
EXCESS OBLIGATION	27.0	27.0	0.0	0.0	27.0	34.0
SIBAC	25.2	25.2	0.0	0.0	25.2	31.5
AUDITING	13.5	13.5	0.0	0.0	13.5	16.8
GL JOURNALS	7.4	7.4	0.0	0.0	7.4	9.2
TREASURY TAPE	16.0	16.0	0.0	0.0	16.0	20.4
ACCOUNTING CLOSE	15.5	15.5	0.0	0.0	15.5	22.7
HEADER CHARGE PROCESS	46.0	46.0	0.0	0.0	46.0	63.0
BUDGET DISTRIBUTION	2.0	2.0	0.0	0.0	2.0	2.5
ONLINE PRINTS (POP)	8.0	8.0	0.0	0.0	8.0	10.0
LOST TIME	13.6	11.2	0.0	0.0	11.2	15.1
MENU / ADSA DESIGN	0.0	0.0	0.0	0.0	0.0	0.0
OTHER FEDERAL PAY PRO	0.0	0.0	0.0	0.0	0.0	0.0
ACCOUNT DERIVATION	0.0	0.0	0.0	0.0	0.0	0.0
APPROPRIATION ROLL-UP	0.0	0.0	0.0	0.0	0.0	0.0
COMMERCIAL CHECK PROC	0.0	0.0	0.0	0.0	0.0	0.0
FEDSTRIP / MILSTRIP	0.0	0.0	0.0	0.0	0.0	0.0
CONTRACT PROCESSING	0.0	0.0	0.0	0.0	0.0	0.0
A/P ACCOUNTING (FED)	0.0	0.0	0.0	0.0	0.0	0.0
TOTAL	310.2	307.8	0.0	0.0	307.8	398.3

Declassified in Part - Sanitized Copy Approved for Release 2013/10/24 : CIA-RDP90-00191R000100070021-3